


The
Management
University
of Africa



Sponsored by the Kenya Institute of Management

UNDERGRADUATE UNIVERSITY EXAMINATIONS
SCHOOL OF MANAGEMENT AND LEADERSHIP
**DEGREE OF BACHELOR OF MANAGEMENT AND LEADERSHIP/
BACHELOR OF COMMERCE**

BML 110/ BCM 321 : PROJECT PLANNING AND MANAGEMENT

DATE: 6TH AUGUST 2024

DURATION: 2 HOURS

MAXIMUM MARKS: 70

INSTRUCTIONS:

1. Write your registration number on the answer booklet.
2. **DO NOT** write on this question paper.
3. This paper contains **SIX (6)** questions.
4. Question **ONE** is compulsory.
5. Answer any other **THREE** questions.
6. Question **ONE** carries **25 MARKS** and the rest carry **15 MARKS** each.
7. Write all your answers in the Examination answer booklet provided.

QUESTION TWO

- a) Scheduling of the project ensures the project success. Evaluate five reasons why the project should be scheduled from developers' point of view **(10 Marks)**
- b) A Manufacturing project yields the following dependency table:

ACTIVITY	PRECEDING ACTIVITY
B, C, D	A
E, F	B
G	E
H	F
J	G, H, C, D
K	D
I	G, H
L	I, J, K

Draw a network for the project.

(5 Marks)

QUESTION THREE

- a) A project manager can opt to use different orientations for the Work breakdown structures when defining the project for the planning purposes. Explain using practical examples in each case **(5 Marks)**
- b) Projects are organized in different structures with standard elements which make it easy for them to be implemented. Discuss **(10 Marks)**

QUESTION FOUR

- a) Ahmed deals with real estate projects and has recently hired you to help specify the key indicators for one of the projects in Kitengela in terms of input, process, output and outcome indicators. Prepare a brief report on the same from practical point of view **(8 Marks)**
- b) Managing start-up of a project involves use of responsibility Matrix to decide who does what. Suppose you have been put in charge of a project which

involve designing and printing of a book and there are various individuals who may have primary and secondary responsibility. Using a clear diagramme present the possible activities and the responsibility for each

(7 Marks)


QUESTION FIVE

- a) Using practical examples, examine the following aspects of project planning
- i. Economic analysis (2 Marks)
 - ii. Technical analysis (2 Marks)
 - iii. Financial analysis (2 Marks)
 - iv. Institutional analysis (2 Marks)
 - v. Environmental analysis (2 Marks)
- b) CC and Sons computer limited deals with the repair of electronics. During the year 2023 they spent \$ 30,000 to restock spare parts with the hope of getting return of \$ 9,000 per year for the next five years. Compute the payback period (5 Marks)

QUESTION SIX

- a) Donors specify the kind of the format which need to be followed when writing a proposal. Differentiate the following concepts as it applies to proposal writing
- i. Situation analysis and alternatives analysis (3 Marks)
 - ii. Stakeholder analysis and problem analysis (2 Mark)
 - iii. Objectives analysis and activity planning (2 Mark)
- b) Describe any eight duties of a project manager during the project termination (8 Marks)

Standard Normal Distribution Table



z	.00	.01	.02	.03	.04	.05	.06	.07	.08	.09
0.0	.0000	.0040	.0080	.0120	.0160	.0199	.0239	.0279	.0319	.0359
0.1	.0398	.0438	.0478	.0517	.0557	.0596	.0636	.0675	.0714	.0753
0.2	.0793	.0832	.0871	.0910	.0948	.0987	.1026	.1064	.1103	.1141
0.3	.1179	.1217	.1255	.1293	.1331	.1368	.1406	.1443	.1480	.1517
0.4	.1554	.1591	.1628	.1664	.1700	.1736	.1772	.1808	.1844	.1879
0.5	.1915	.1950	.1985	.2019	.2054	.2088	.2123	.2157	.2190	.2224
0.6	.2257	.2291	.2324	.2357	.2389	.2422	.2454	.2486	.2517	.2549
0.7	.2580	.2611	.2642	.2673	.2704	.2734	.2764	.2794	.2823	.2852
0.8	.2881	.2910	.2939	.2967	.2995	.3023	.3051	.3078	.3106	.3133
0.9	.3159	.3186	.3212	.3238	.3264	.3289	.3315	.3340	.3365	.3389
1.0	.3413	.3438	.3461	.3485	.3508	.3531	.3554	.3577	.3599	.3621
1.1	.3643	.3665	.3686	.3708	.3729	.3749	.3770	.3790	.3810	.3830
1.2	.3849	.3869	.3888	.3907	.3925	.3944	.3962	.3980	.3997	.4015
1.3	.4032	.4049	.4066	.4082	.4099	.4115	.4131	.4147	.4162	.4177
1.4	.4192	.4207	.4222	.4236	.4251	.4265	.4279	.4292	.4306	.4319
1.5	.4332	.4345	.4357	.4370	.4382	.4394	.4406	.4418	.4429	.4441
1.6	.4452	.4463	.4474	.4484	.4495	.4505	.4515	.4525	.4535	.4545
1.7	.4554	.4564	.4573	.4582	.4591	.4599	.4608	.4616	.4625	.4633
1.8	.4641	.4649	.4656	.4664	.4671	.4678	.4686	.4693	.4699	.4706
1.9	.4713	.4719	.4726	.4732	.4738	.4744	.4750	.4756	.4761	.4767
2.0	.4772	.4778	.4783	.4788	.4793	.4798	.4803	.4808	.4812	.4817
2.1	.4821	.4826	.4830	.4834	.4838	.4842	.4846	.4850	.4854	.4857
2.2	.4861	.4864	.4868	.4871	.4875	.4878	.4881	.4884	.4887	.4890
2.3	.4893	.4896	.4898	.4901	.4904	.4906	.4909	.4911	.4913	.4916
2.4	.4918	.4920	.4922	.4925	.4927	.4929	.4931	.4932	.4934	.4936
2.5	.4938	.4940	.4941	.4943	.4945	.4946	.4948	.4949	.4951	.4952
2.6	.4953	.4955	.4956	.4957	.4959	.4960	.4961	.4962	.4963	.4964
2.7	.4965	.4966	.4967	.4968	.4969	.4970	.4971	.4972	.4973	.4974
2.8	.4974	.4975	.4976	.4977	.4977	.4978	.4979	.4979	.4980	.4981
2.9	.4981	.4982	.4982	.4983	.4984	.4984	.4985	.4985	.4986	.4986
3.0	.4987	.4987	.4987	.4988	.4988	.4989	.4989	.4989	.4990	.4990
3.1	.4990	.4991	.4991	.4991	.4992	.4992	.4992	.4992	.4993	.4993
3.2	.4993	.4993	.4994	.4994	.4994	.4994	.4994	.4995	.4995	.4995
3.3	.4995	.4995	.4995	.4996	.4996	.4996	.4996	.4996	.4996	.4997
3.4	.4997	.4997	.4997	.4997	.4997	.4997	.4997	.4997	.4997	.4998
3.5	.4998	.4998	.4998	.4998	.4998	.4998	.4998	.4998	.4998	.4998

